

Folio: Milestone 1 Progress Evaluation

CSE team: Nicholas Dunzelman (ND; ndunzelman2023@my.fit.edu)

Caleb Brooks (CB; cbrooks2022@my.fit.edu)

Faculty advisor: David Luginbuhl (dluginbuhl@fit.edu)

User: Jackson Neering, student at Florida Institute of Technology.

1. Current milestone progress

Task	Completion %	ND %	CB %	To do
1. Technical tools	100%	0%	100%	None reported.
2. Small demos	100%	50%	50%	None reported.
3. Technical challenges	100%	50%	50%	None.
4. Collaboration tools	100%	75%	25%	None reported.
5. Requirements	100%	50%	50%	None reported.
6. Design	100%	50%	50%	None reported.
7. Test Plan	100%	50%	50%	None reported.

Task 1. Technical tools

CB compared framework, storage, CSV, PDF, Word, testing, game, and reward options and selected the main stack. The design specifies Playwright for the M1 PDF proof and fpdf2 for implementation. No unresolved obstacle was reported.

Task 2. Small technical demonstrations

We completed planning/data/game and export/email proofs. The CSV proof accepted two valid records and flagged an invalid row and a duplicate. The game rejected invalid moves and handled results and new games. ND produced PDF, DOCX, and email previews. No unresolved obstacle was reported.

Task 3. Technical challenges

We resolved the planned technical challenges while making the demos. The scheduling proof detects cross-plan overlap while preserving both tasks for student resolution. Academic exports include courses, work, and data, and exclude progress, XP, and game data. CB tested validation, conflicts, rewards, and game behavior; ND demonstrated export privacy.

Task 4. Collaboration tools

ND selected GitHub, Google Docs/Slides, Slack, and Linear for code, documents, communication, and task tracking. The approved plan assigns ND documentation, communication, and tasks, as well as collaboration on CB development. Tool setup is complete. No unresolved setup obstacle was reported.

Task 5. Requirements

We completed both halves of the Requirements document. It contains numbered functional, interface, and performance requirements, including validation, scheduling, privacy, and response-time targets. No unresolved requirements obstacle was reported.

Task 6. Design

We completed both halves of the five-page Design document. It includes architecture, module functionality, types and interfaces, and GUI sketches for coursework, plans, schedules, sharing, and optional game/rewards. Integrated implementation belongs to later milestones. No unresolved design obstacle was reported.

Task 7. Test Plan

We completed both assigned halves of the Test Plan. ND wrote N1–N10 for workflows, exports, privacy, reminders, and progress. CB wrote C1–C13 for manual/CSV data, persistence, scheduling, completion and rewards, data isolation, and response times. The plan also includes S1–S3 for game behavior and reward separation. The combined plan is published on the project website. These cases specify fixtures, procedures, and expected results for later execution. No unresolved writing obstacle was reported.

2. Individual contributions

ND selected the collaboration tools and built a demonstration that generates PDF and DOCX files, as well as an instructor email preview, while excluding private progress, XP, and game data. ND completed the requirements and workflow/UI/export design halves and the N1–N10 planned acceptance cases in the shared Test Plan. Demo, challenge, and collaboration contribution shares are estimates based on completed assigned responsibilities.

CB compared and selected the technical stack and built CSV-to-SQLite, scheduling, rewards, and tic-tac-toe demonstrations. CB tested validation, conflicts, rewards, and game behavior, and completed the requirements, architecture/data/game design halves, and the C1–C13 planned acceptance cases in the shared Test Plan.

3. Next milestone plan

Milestone 2 due: Oct 26, 2026

M2 task	ND (proposed)	CB (proposed)
A. Coursework and storage	Selection workflow and user-facing error review.	Manual/CSV validation, import, persistence.
B. Planning and feedback	Templates, editable tasks, export/email, and revision.	Combined daily/weekly schedule and data integration.

M2 task A. Coursework entry and storage

Implement, test, and demonstrate manual/CSV entry for schedules, assessments, deadlines, and scores, coursework selection, input validation, and persistence. Proposed split: CB builds data/import/storage behavior; ND builds coursework selection and reviews user-facing errors. Each owner supplies tests and evidence for their work.

M2 task B. Planning and instructor feedback

Implement, test, and demonstrate template selection, editable suggested tasks, a combined daily/weekly schedule, PDF/DOCX exports, a prepared instructor email, and student-controlled revision after feedback. Proposed split: ND owns planning/export/revision workflows; CB owns combined scheduling and data integration. Both review privacy and integration tests.

4. User and advisor review

User meeting dates and feedback: None for this milestone.

Current-milestone advisor meeting date: Sep 21, 2026

Faculty advisor feedback by task:

1. Technical tools: **No issues that I can see**
2. Small demonstrations: **See my comments below signature**
3. Technical challenges: **No issues that I can see**
4. Collaboration tools: **No issues that I can see**
5. Requirements: **See my comments below signature**
6. Design: **See my comments below signature**
7. Test Plan: **No issues, but I'll look at this more carefully in the next week or so**

Advisor signature: Omitted in public copy Date: 9/28/2026

Feedback on 2 (Small demonstrations): The demos from the screenshots are fine for now, but I would like to discuss whether this is what user interaction will look like in final form (this is related to feedback below on task 5).

Also, conflict resolution in the screenshot did not seem to indicate what the conflict was (see comments on feedback on task5 as well).

Feedback on 5 (Requirements): I apologize for not spending enough time sorting through the requirements document. I think it looks fine as well, but I'd like to discuss more, especially with reference to user interaction (the screenshots seemed pretty bare-bones and text-based, which is fine for this milestone), conflict resolution, and the game (we began this conversation early last week, but I'd like to explore alternatives to tic-tac-toe, and we now know Dr. Chan is fine with alternatives). Depending on the difficulty of these aspects, some of this may be deferrable to the 2nd semester (as long as the design is robust enough)

Feedback on 6 (Design): I apologize for not spending enough time on the design document. It looks good at first glance, but I'd like to spend a bit more time looking at it (as with the reqts document). For now, it's fine.

Thank you for meeting with me early last week so I was more prepared than I otherwise would have been for this document. Let's try to meet at the mid-point between this milestone and the next to get an update and discuss feedback in more detail.