Folio: Milestone 2 Progress Evaluation

Nicholas Dunzelman (ND; ndunzelman2023@my.fit.edu)
Caleb Brooks (CB; cbrooks2022@my.fit.edu)
Faculty advisor: David Luginbuhl (dluginbuhl@fit.edu)

1. Current milestone progress

Task	Completion %	ND %	CB %	To do
1. Coursework interface	100%	100%	0%	None.
2. Validation and CSV import	100%	0%	100%	None.
3. Plans and revision	100%	100%	0%	None.
4. Academic storage	100%	0%	100%	None.
5. Selected sharing	100%	100%	0%	None.
6. Combined schedule and integration	100%	100%	0%	None.

Task 1. Coursework interface

The Coursework screen connects manual entry, editing, guarded deletion and CSV import to the data services. Selection retains record IDs. The missing paired class-time fields were an integration obstacle; optional local start and end fields now support overnight intervals. Invalid entries remain unsaved, and referenced coursework cannot be deleted. Interface tests passed.

Task 2. Validation and CSV import

CB implemented manual entry, edit and CSV validation, row and field errors, duplicate detection and mixed-file results. Unreadable files and missing columns save nothing. Optional local datetimes and a transactional migration resolved missing class-time fields. Three browser imports each accepted 500 records without rejection in under five seconds; stored contents were checked.

Task 3. Plans and student-controlled revision

Templates produce editable plans with stable task IDs. Instructor advice can be accepted, rejected or adapted without changing saved data until saving. Add Task and Remove Tasks are separate; removal requires selection and preserves draft edits. A local-time validation gap was corrected. Template, revision, deletion and recovery tests passed.

Task 4. Academic storage

CB's SQLite repository restores coursework, plans, tasks and feedback with stable relationships. Interface integration preserved existing associations and transactions. Failure tests verify rollback; migration and restart checks verify restoration. Three saved-plan browser displays and three saves with conflict notices each took under two seconds on the tested local fixtures.

Task 5. Selected academic sharing

Share exports chosen tasks and academic fields to PDF, DOCX and unsent email attachments. The integration challenge was keeping every format consistent with the selected preview. Tests inspect files and attachments for private values, including nested data. Selection changes clear stale files; email preparation can be edited or cancelled and cannot send.

Task 6. Combined schedule and integration

The combined schedule is complete. Daily and weekly views retain task identity and name every overlap; conflicting saves show warnings. Student corrections reject invalid or overlapping times without changing saved data. Boundary, cross-plan, edit, deletion and restart checks passed. The integrated workflow passed with 91 application tests and 76 preserved demo tests.

2. Individual contributions

ND delivered coursework selection and error presentation, template and task editing, feedback revision and academic sharing. ND's responsibilities also cover combined scheduling, corrections and integration verification using CB's existing services and M1 scheduling foundation. Matrix shares estimate responsibility for delivered modules, not programming hours.

CB implemented shared coursework validation and CSV import, SQLite storage and restoration, and paired class-time fields with migration. The connected app reuses those interfaces, and current tests exercise them. His M1 scheduling foundation supported integration.

3. Next milestone plan

Milestone 3 due: Nov 23, 2026

M3 task	ND	CB
A. Task views and reminders	Reminder controls and errors.	Settings and reminders.
B. Completion and progress	Completion, progress and congratulations.	Atomic updates, totals and restart.
C. Gamification planning	Interaction and reward feedback design.	Compare options; design rules and rewards.
D. Complete version 1	Workflow, privacy and user checks.	Data and timing tests; design review.

M3 task A. Task views and reminders

ND will add reminder controls to existing daily and weekly views; CB will persist settings and execute reminders while the app runs. Tests will cover valid and invalid times, changed or disabled reminders, conflicts and restoration. The interface will explain that reminders require the app to be running.

M3 task B. Completion and progress

ND will expose completion, per-plan progress and congratulations; CB will implement atomic updates and totals. Repeated completion must not double-count or affect another plan. Tests will cover zero, partial and complete progress, returning a task to incomplete and restoration after restart.

M3 task C. Gamification planning

During M3, we will choose how gamification should support task completion. ND will design the student interaction and reward feedback; CB will compare options and define rules and reward accounting. Together we will select an approach and tests, keeping academic planning usable independently.

M3 task D. Complete version 1

Both will execute applicable test-plan cases and review each other’s results. ND will own workflow, privacy and user walkthrough checks; CB will own storage, scheduling and performance checks and review the gamification design. Observed failures will be corrected before evaluation. Integrated response measurements will be distinguished from service timings.

4. Advisor Review

Current-milestone advisor meeting date: Oct 23, 2026. We presented and discussed ND's slides showing screenshots of what had been built and how the app works.

Faculty advisor feedback by task:

1. Coursework interface: We talked a bit about making things more user-friendly, but this is fine
2. Validation and CSV import: No specific feedback.
3. Plans and revision: No specific feedback.
4. Academic storage: No specific feedback.
5. Selected sharing: No specific feedback.
6. Combined schedule and integration: We didn't really discuss student views of schedules. I feel confident you've made sufficient progress, but let's be sure to discuss at our next meeting

Advisor signature: Omitted in public copy Date: 10/26/26